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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 
 
Order Instituting Rulemaking to Establish 
Policies and Cost Recovery Mechanisms for 
Generation Procurement and Renewable 
Resources Development. 
 

 
Rulemaking 01-10-024 

(Filed October 25, 2001) 

 
 

PETITION OF THE OFFICE OF RATEPAYER ADVOCATES 
FOR MODIFICATION OF DECISION 04-06-011 

 
Summary 

This decision denies the Petition filed by the Office of Ratepayer 

Advocates (ORA) to Modify Decision (D.) 04-06-011. 

Background 
On June 9, 2005, ORA filed a Petition to Modify (PTM) D.04-06-011 mailed 

June 10, 2004.  D.04-06-011 approved a number of electric resource contracts for 

San Diego Gas & Electric Company (SDG&E) that were the winning bidders in a 

grid reliability request for proposal.  One of the contracts the Commission 

approved for SDG&E was a 10-year power purchase agreement (PPA) with 

Calpine Corporation (Calpine) for the output of Calpine’s Otay Mesa generating 

plant (OMGP).  As part of the approval of OMGP, the Commission also 

acknowledged that Calpine would be providing a $16 million transmission 

interconnection that would connect OMGP with SDG&E’s existing Miguel 

Substation.  In that decision the Commission also clearly delineated that the 

$16 million for interconnection facilities was distinct from the new Otay Mesa 
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transmission project that was the subject of a separate application by SDG&E, 

Application (A.) 04-03-008. 

In the PTM, ORA urges the Commission to modify language relating to the 

$16 million interconnection line to clearly distinguish those upgrades from the 

new transmission project, so that there will be no confusion as to whether the 

Commission approved the new Otay Mesa transmission project when it 

approved OMPG and the interconnection facilities. 

On July 11, 2005, Calpine filed a response to the ORA PTM and provided 

arguments in support of denying the PTM. 

Discussion 
In its request to the Commission for approval of the electric resource 

contracts, SDG&E did ask for approval of the Otay Mesa transmission project as 

a condition precedent to the approval for the Otay Mesa generating plant.  

However, after a thorough perusal of the language used in D.04-06-011, the 

Commission is confident that it clearly distinguished the $16 million 

interconnection project from the new Otay Mesa transmission project that was 

anticipated to cost at least $127 million.1  In particular, in D.04-06-011, the 

Commission stated: 

“The Commission views the required transmission 
interconnection upgrades of $16 million for Otay 
Mesa to be necessary and reasonable and solely 

                                              
1  During the evidentiary hearings on OMGP, SDG&E’s witness testified that he 
anticipated that the projected cost of the new transmission project was $127.8 million.  
However, when SDG&E filed A.04-03-008, for a certificate of public convenience 
(CPCN) and necessity for the project, the costs were estimated to be $155.8 million.  The 
costs continued to escalate and in D. 05-06-061 the Commission approved a $209 million 
cost cap for the upgrades. 
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attributable to the Otay Mesa generation facility. . . .  
Our approval of the upgrades to allow Otay Mesa to 
connect with the Miguel line will not prejudice our 
consideration of any other new transmission projects 
or upgrades to existing ones.  In particular, nothing 
we order in this proceeding prejudges SDG&E’s 
application in A.04-03-008. 

Based on the evidence presented, we do not consider 
the remainder of SDG&E’s proposed transmission 
enhancements, the subject of A.04-03-008, to be part 
of the Otay Mesa generation proposal.”2 

In the same section of D.04-06-011, the Commission did recognize that “the 

output of Otay Mesa is not fully deliverable, and cannot fully satisfy SDG&E’s 

local reliability needs, without some transmission system upgrade.”  However, 

the decision continued on and stated “[w]hether that upgrade should be the 

two 230 kV lines proposed in A.04-03-008, or some alternative, will be 

determined during the course of the Commission’s review of A.04-03-008.”3 

A.04-03-008 was thoroughly reviewed by the Commission.  The 

application requested that the Commission issue a CPCN for the proposed two 

230 kilovolt (kV) lines, and the application triggered a complete environmental 

impact report (EIR) on the two proposed lines and alternatives.  In addition, a 

record was developed through testimony and rebuttal testimony and opening 

and reply briefs.  When the draft EIR was completed, it was circulated for public 

review and comment and then a Final EIR issued.  The decision in A.04-03-008 

granted SDG&E a CPCN for the transmission lines and certified the Final EIR.  

                                              
2  D 04-06-011, p. 65. 
3  D.04-06-011, pp. 65-66. 
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That decision, D.05-06-061, unambiguously found that “[W]e are convinced by 

the application, the testimony presented, and the briefs filed that OMPPA [the 

transmission project] is the appropriate upgrade to realize the full potential of 

Otay Mesa for grid reliability and RMR savings, to reduce congestion and to 

provide for expansion capability for load growth.”4 

ORA’s request for a language change to D.04-06-011 is predicated on 

ORA’s belief that the language used in D.04-06-011 is ambiguous and that the 

$16 million interconnection project was somehow intertwined with the 

$127 million plus new transmission project and thus the Commission 

pre-approved the new project in D.04-06-011, before there were hearings and a 

record develop in A.04-03-008.  As we have set forth above, we are convinced 

that the language in D.04-06-011 is clear on its own and requires no modification.  

D.04-06-011 addressed only the OMGP and the $16 million in interconnection 

lines necessary to connect Otay Mesa to the Miguel Substation on the SDG&E 

system.  The new transmission upgrades were the subject of a separate 

application, A.04-03-008, and were approved in a separate decision, D.05-06-061. 

We are satisfied that D.04-06-011 is clear and unambiguous as it is written.  

We deem the modifications to the language of the decision as requested by ORA 

unnecessary and for that reason we deny the petition. 

Comments on Draft Decision 
The draft decision of the Administrative Law Judge (ALJ) was mailed to 

the parties in accordance with Pub. Util. Code § 311(g)(1) and Rule 77.7 of the 

Rules of Practice and Procedure.  Comments were filed on ____________. 

                                              
4  D.05-06-061 at p. 63. 
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Assignment of Proceeding 
Michael R. Peevey is the Assigned Commissioner and Carol A. Brown is 

the assigned ALJ in this proceeding. 

Findings of Fact 
1. D.04-06-011 approved a 10-year PPA between SDG&E and Calpine for the 

output of Calpine’s OMGP, and approved a $16 million transmission 

interconnection from OMGP to the Miguel Substation on SDG&E’s existing 

transmission system. 

2. D.04-06-011 did not approve SDG&E’s request for Commission approval of 

a new transmission project that involved two 230 kV lines and was originally 

estimated to cost $127 million. 

3. SDG&E’s request for Commission approval of the new transmission 

project involving two 230 kV lines was the subject of a separate proceeding, 

A.04-03-008. 

4. The Commission approved the new transmission project in D.05-06-061. 

5. The Commission’s language in D.04-06-011 was clear and unambiguous 

that the new transmission project was not approved in that decision and in fact 

the project was the subject of a separate application. 

6. There is no need to amend the language in D.04-06-011 to clarify that the 

decision did not authorize the new transmission project that was the subject of 

A.04-03-008. 

Conclusions of Law 
1. D.04-06-011 is clear and unambiguous as to the fact that it did not approve 

SDG&E’s new transmission project for two 230 kV lines; therefore, the requested 

amendments to the language of that decision are not justified. 

2. The ORAs’ PTM D.04-06-011 should be denied. 
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O R D E R  
 

IT IS ORDERED that the Office of Ratepayer Advocate’s Petition to 

Modify Decision 04-06-011 is denied. 

This order is effective today. 

Dated _____________________, at San Francisco, California. 


